COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/02/2008

ESTIMATE SUMMARY 14:52:01
CONTID: C16048 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 16048-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 104.( DAYS TIME ALLOW: 7/18/20( FIXED COMPLETION DAT
US 550 DURANGO NORTH CHIPSEAL PERCENT TIME: 203.92 ORIG TIME ALLOW: 7/18/20( FIXED COMPLETION DAT
PROJECT NO: NH 5502-059
US 550 DURANGO NORTH CHIPSEAL
NAME OF ROAD: US 550
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
CACTUS TRANSPORT, INC. PAY PERIOD ENDING 09/09/2008 DATE TIME STARTED 05/29/2008
8211 WEST SHERMAN STREET DATE LET 04/24/2008 DATE WORK BEGAN 07/14/2008
DATE AWARDED 05/09/2008 DATE TIME STOpPED 09/09/2008
DATE CONTRACT EXECUTED 05/29/2008 DATE ACCEPTED 09/09/2008
TOLLESON AZ 85353 623 907 2800 DATE NOTICE TO PROCEED 05/29/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 914,807.66 PARTICIPATING $ 861,589.82 $ 447,864.31
AWARD PROJECT AMT: $ 1,097,998.85 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 94.18% TOTAL EARNINGS 861,589.82 447,864.31
FUNDS AVAILABLE: $ 53,217.84 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 861,589.82 447,864.31
TOTAL CLAIMS: $ 0.00 RETAINAGE -16,469.98 -5,801.51
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 845,119.84 442,062.80
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 845,119.84 442,062.80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 442,062.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16048-BID ESTIMATE RUN 10/02/2008
PROJECT: NH 5502-059 ESTIMATE NO: 0002 14:52:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00250 *REMOVAL OF PAVEMENT MARKING 3,193.000 1,504.000
SF 1,689.000 4,053.60
2.40000 3,193.000 7,663.20
0010 409-01015 COVER COAT MATERIAL (TYPE I) 380,751.000 219,403.000
SY 161,348.000 91,968.36
0.57000 380,751.000 217,028.07
0015 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 19,041.000 0.000
GAL 19,041.000 51,410.70
2.70000 19,041.000 51,410.70
0020 411-10275 EMULSIFIED ASPHALT (HFMS-2P) (HIGH FLOAT) 120,340.000 78,985.000
(POLYMERIZED)
GAL 41,355.000 99,252.00
2.40000 120,340.000 288,816.00
0025 626-00000 *MOBILIZATION 1.000 0.447
L s 0.553 71,890.00
130,000.00000 1.000 130,000.00
0030 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
L s 0.500 1,500.58
3,001.16000 1.000 3,001.16
0035 627-00005 *EPOXY PAVEMENT MARKING 1,007.000 0.000
GAL 1,007.000 71,930.01
71.43000 1,007.000 71,930.01
0040 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 1,026.000 53.000
GAL 973.000 23,361.73
24.01000 1,026.000 24,634.26
0045 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 844.000 0.000
(WORD-SYMBOL)
SF 844.000 14,187.64
16.81000 844.000 14,187.64
0050 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 414.000 0.000
LINE)
SF 414.000 5,390.28
13.02000 414.000 5,390.28
0055 630-00000 *FLAGGING 1,128.000 453.250
HOUR 674.750 10,121.25

15.00000 1,128.000 16,920.00
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PCN: 16048-BID ESTIMATE RUN 10/02/2008
PROJECT: NH 5502-059 ESTIMATE NO: 0002 14:52:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 630-00001 *PILOT CAR OPERATION 176.000 97.000
HOUR 79.000 1,580.00
20.00000 176.000 3,520.00
0065 630-00007 *TRAFFIC CONTROL INSPECTION 14.000 7.000
DAY 7.000 2,100.84
300.12000 14.000 4,201.68
0070 630-00012 *TRAFFIC CONTROL MANAGEMENT 28.000 10.000
DAY 18.000 28,090.98
1,560.61000 28.000 43,697.08
0075 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.000 1.000
EACH 8.000 384.16
48.02000 9.000 432.18
0080 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 63.000 13.000
EACH 50.000 2,701.00
54.02000 63.000 3,403.26
0085 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 2.000 120.06
60.03000 4.000 240.12
0090 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 48.000 0.000
SF 48.000 864.48
18.01000 48.000 864.48
0095 630-80359 *PORTABLE MESSAGE SIGN PANEL 52.000 23.000
DAY 29.000 5,222.03
180.07000 52.000 9,363.64
0100 630-80360 *DRUM CHANNELIZING DEVICE 0.000 0.000
EACH 0.000 0.00
18.01000 0.000 0.00
0105 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
EACH 0.000 0.00
24.01000 0.000 0.00
0110 630-80380 *TRAFFIC CONE 250.000 75.000
EACH 175.000 3,151.75

18.01000 250.000 4,502.50
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PCN: 16048-BID ESTIMATE RUN 10/02/2008
PROJECT: NH 5502-059 ESTIMATE NO: 0002 14:52:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 1.000 1,800.70
1,800.70000 1.000 1,800.70
0120 700-70010 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0125 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0130 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0135 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0139 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0145 900-00006 ADDED ITEM (DOLLAR)/ SUPPLIER LIEN - FOUR CORNERS 0.000 0.000
MATERIALS
DOL -43,217.840 -43,217.84
1.00000 -43,217.840 -43,217.84
CAT 0200 CURRENT AMT $ 913,006.96 $ 447,864.31$ 859,789.12

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0140 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,800.70000 1.000 1,800.70
CAT 0400 CURRENT AMT $ 1,800.70 $ 0.00$ 1,800.70

PROJECT TOTAL CURRENT AMT § 914,807.66 $ 447,864.31 $ 861,589.82



